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Dredging – Upper Newport Bay

 Phase II – Pre-Bid Contractor’s 

Meeting on August 6th

 Scope of project defined / clarified

 Complete Unit III basin

 Clean up Unit II basin (filling has 

occurred in past 2 years)

 Reduce Skimmer Island

 Create wider access channels at New 

Least Tern Island

 Maintain 10% overall mudflat loss

 Contractor must work within the 

allowable environmental window 

(September 15 to April 15)

 Must stay > 60 meters from nesting sites 

which are monitored.



Dredging – Lower Newport Bay

 New Fields –Testing

 Still underway

 Negotiating with agencies 

over final bioaccumulation 

parameters.

 Preliminary extent of Hg
 Solid orange: > 1 PPM

 Hatched orange:  on the cusp

 Hope to have final report in 

September.



Dredging – Lower Newport Bay

 Anchor QEA

 Council approved contract for CEQA and Engineering 

work.

 Environmental Impact Report and CEQA (Environmental Impact 

Report) process to start shortly.

 Currently refining exact scope of work with Planning.

 Funding

 Working to secure total Lower Bay Funding for federal 

fiscal year 2011.



Balboa Marina – Grand Opening 8/1

 Internal, molded tray inside dock 

boxes to catch spills

 Pump out connection at each slip

 Pump out started remotely

 Raceway to hide shore 

power cord

 Dock boxes meet 

height requirements for 

meter reading



Balboa Marina – Grand Opening 8/1

Visitor / Guest Side Tie Area

Eelgrass Mitigation Areas



Harbor Design Criteria Update

 Minor revisions are under 

staff review.

 Minimum and maximum 

freeboard for commercial 

docks.

 Other smaller issues.

 Next steps:

 Harbor Commission in October (?)

 Council thereafter



China Cove Dredging

 Awaiting Corp 

approval.

 Project is 

currently out to 

bid.

 Move sand from 

larger Cove 

beach to smaller 

Cove beach via 

wheel loader.

 Must work at low 

tide.



Dock Extension Project – Status

Fernando, 15th & 19th Streets

 Most permits have been secured. Still waiting for one last 

permit from the Corps.

 Plans check process has begun with Building.

 Next Steps:  Project bid.



Rhine Wharf / Dock Project

 100% project specs complete.  Under final review.

 Permit secured.

 Next Steps:  Project bid. 



Sea Lions

 Isolated problems that we are handling, thanks to the nearby 

residents who keep us informed through emails and calls

 We’re chasing sea lions from boat to boat

 Process:

 Harbor Patrol calls the permittee and sometimes moves the boat

 Harbor Resources calls the permittee and is quick to issue warning letters to begin the 

process

 Generally, we are concerned when there are 3 or more sea lions on a 

boat or dock – larger numbers tend to compete for space and bark during 

the night



September Harbor Commission Meeting 

Rescheduled

 Reason:   City Manager’s retirement dinner (paid by City employees) on 

September 9, 6:00 PM (same day as regularly scheduled Harbor 

Commission meeting).

 Alternate Dates:

 Wednesday, September 2, 6:00 PM

 Wednesday, September 16, 6:00 PM



For More Information

 http://www.city.newport-beach.ca.us/HBR/

 Chris Miller, Harbor Resources Manager

 cmiller@city.newport-beach.ca.us

 (949) 644-3043

 Shannon Levin, Harbor Resources Supervisor

 shannon@city.newport-beach.ca.us

 (949) 644-3041
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